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Dredging – Upper Newport Bay

 Phase II – Pre-Bid Contractor’s 

Meeting on August 6th

 Scope of project defined / clarified

 Complete Unit III basin

 Clean up Unit II basin (filling has 

occurred in past 2 years)

 Reduce Skimmer Island

 Create wider access channels at New 

Least Tern Island

 Maintain 10% overall mudflat loss

 Contractor must work within the 

allowable environmental window 

(September 15 to April 15)

 Must stay > 60 meters from nesting sites 

which are monitored.



Dredging – Lower Newport Bay

 New Fields –Testing

 Still underway

 Negotiating with agencies 

over final bioaccumulation 

parameters.

 Preliminary extent of Hg
 Solid orange: > 1 PPM

 Hatched orange:  on the cusp

 Hope to have final report in 

September.



Dredging – Lower Newport Bay

 Anchor QEA

 Council approved contract for CEQA and Engineering 

work.

 Environmental Impact Report and CEQA (Environmental Impact 

Report) process to start shortly.

 Currently refining exact scope of work with Planning.

 Funding

 Working to secure total Lower Bay Funding for federal 

fiscal year 2011.



Balboa Marina – Grand Opening 8/1

 Internal, molded tray inside dock 

boxes to catch spills

 Pump out connection at each slip

 Pump out started remotely

 Raceway to hide shore 

power cord

 Dock boxes meet 

height requirements for 

meter reading



Balboa Marina – Grand Opening 8/1

Visitor / Guest Side Tie Area

Eelgrass Mitigation Areas



Harbor Design Criteria Update

 Minor revisions are under 

staff review.

 Minimum and maximum 

freeboard for commercial 

docks.

 Other smaller issues.

 Next steps:

 Harbor Commission in October (?)

 Council thereafter



China Cove Dredging

 Awaiting Corp 

approval.

 Project is 

currently out to 

bid.

 Move sand from 

larger Cove 

beach to smaller 

Cove beach via 

wheel loader.

 Must work at low 

tide.



Dock Extension Project – Status

Fernando, 15th & 19th Streets

 Most permits have been secured. Still waiting for one last 

permit from the Corps.

 Plans check process has begun with Building.

 Next Steps:  Project bid.



Rhine Wharf / Dock Project

 100% project specs complete.  Under final review.

 Permit secured.

 Next Steps:  Project bid. 



Sea Lions

 Isolated problems that we are handling, thanks to the nearby 

residents who keep us informed through emails and calls

 We’re chasing sea lions from boat to boat

 Process:

 Harbor Patrol calls the permittee and sometimes moves the boat

 Harbor Resources calls the permittee and is quick to issue warning letters to begin the 

process

 Generally, we are concerned when there are 3 or more sea lions on a 

boat or dock – larger numbers tend to compete for space and bark during 

the night



September Harbor Commission Meeting 

Rescheduled

 Reason:   City Manager’s retirement dinner (paid by City employees) on 

September 9, 6:00 PM (same day as regularly scheduled Harbor 

Commission meeting).

 Alternate Dates:

 Wednesday, September 2, 6:00 PM

 Wednesday, September 16, 6:00 PM



For More Information

 http://www.city.newport-beach.ca.us/HBR/

 Chris Miller, Harbor Resources Manager

 cmiller@city.newport-beach.ca.us

 (949) 644-3043

 Shannon Levin, Harbor Resources Supervisor

 shannon@city.newport-beach.ca.us

 (949) 644-3041
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